

VALUEVISION 14-DAY MONEY PLAN

Dates: February 9, 2026 to February 22, 2026

Primary Goal: First paying subscribers at GBP 7/month

1) Revenue Model (Simple)

- Price: GBP 7/month (Pro)
- Free tier: 5 scans/day
- Trial: 7-day free trial
- Paywall trigger: after free scan limit, or after first 3 profitable scans shown
- Core paid promise:
 1. Faster live scan
 2. Profit calculator
 3. Sell-time estimate
 4. Where-to-sell recommendations
 5. Listing assistant

Target by Day 14:

- 50 paying users
- MRR target: GBP 350/month

2) KPI Dashboard (Track Daily)

- Activation: % users who complete first scan
- Accuracy trust: % scans with confidence medium/high
- Conversion: free -> trial, trial -> paid
- D7 retention
- Avg scans/user/day
- Timeout rate (live mode)
- "No pricing" rate

Target thresholds:

- Activation $\geq$ 65%
- Timeout rate $\leq$ 10%
- "No pricing" $\leq$ 15%
- Trial -> paid $\geq$ 25%

3) 14-Day Execution Plan

DAY 1 (Mon, Feb 9, 2026): Product Stabilization

- Freeze scope except revenue-critical improvements
- Confirm fast live scan path works
- Confirm confidence, where-to-sell, history, listing assistant visible
- Set one source of truth for bugs in a single list

DAY 2 (Tue, Feb 10): Monetization Gate

- Implement free scan counter (local + backend-safe)
- Build paywall screen with GBP 7/month plan
- Add 7-day trial copy and CTA

DAY 3 (Wed, Feb 11): Subscription Plumbing

- Integrate subscription SDK (RevenueCat recommended)
- Add purchase, restore, entitlement checks
- Validate upgrade/downgrade states

DAY 4 (Thu, Feb 12): Reliability + Speed

- Add strict timeout handling + cache fallback messaging
- Improve live scan response order: quick estimate first, detailed comps second

- Add user-facing status text for every scan stage

DAY 5 (Fri, Feb 13): Accuracy Sprint (Vehicles + Fashion)

- Tune make/model gating for vehicles
- Tune jewelry/fashion sparse-data fallback
- Add manual correction UI when auto-detection is low-confidence

DAY 6 (Sat, Feb 14): UX Polish

- Tighten layout for small screens
- Improve onboarding microcopy: "How this helps you make money"
- Keep flows under 2 taps to scan

DAY 7 (Sun, Feb 15): Internal QA + Test Data

- Run 50-item test set (cars, phones, jewelry, furniture, tools)
- Label outcomes: accurate / usable / wrong
- Patch top 5 failure patterns

DAY 8 (Mon, Feb 16): Go-to-Market Assets

- App Store screenshots + concise value proposition
- Landing/support page + privacy policy
- Short demo video (30-45 sec)

DAY 9 (Tue, Feb 17): Beta Launch (Private)

- Invite first 25-50 beta users (resellers/flippers)
- Capture structured feedback form:
 1. Was value useful?
 2. Would you list/buy based on this?
 3. Did scan feel fast enough?

DAY 10 (Wed, Feb 18): Conversion Optimization

- Improve paywall copy based on feedback
- Add "money made this week" style metric card
- Add urgency: "You used X free scans today"

DAY 11 (Thu, Feb 19): Retention Loop

- Add history insights: best margin scans
- Add push prompt concept: "Found a profitable flip?"
- Improve listing assistant output quality

DAY 12 (Fri, Feb 20): Submission Readiness

- Final iOS build checks
- Review legal copy and subscription terms
- Final crash/timeout checks

DAY 13 (Sat, Feb 21): TestFlight + Soft Launch

- Publish TestFlight build
- Start posting in 3-5 niche communities (car boot/reseller groups)
- Offer early user incentive (first month 50% off)

DAY 14 (Sun, Feb 22): Revenue Review + Next Sprint Plan

- Review KPI dashboard
- Decide category focus for week 3 (highest demand + best conversion)
- Ship hotfixes to top blockers

4) Fast Money Channels (First)

Priority channels:

1. Reseller communities (Facebook groups, Discord, Reddit flipper threads)
2. Car boot sale + marketplace sellers
3. Local buy/sell groups with demo video

Simple outreach script:

"I built a scanner that estimates resale value, expected profit, and where to list fast. Want beta access?"

----- 5) Data + Ads Strategy -----

Short term:

- Do NOT rely on ads first.
- Focus on paid subscriptions.

Data monetization:

- Use scan data to improve pricing quality first.
- If selling aggregate insights later, require clear consent and anonymization.

----- 6) Infrastructure Cost Estimate (Early Stage) -----

Monthly rough range:

- Hosting/API: GBP 10 to GBP 60 (early)
- Search/API usage: GBP 50 to GBP 300+ (depends on scan volume)
- Vision API: GBP 10 to GBP 80+
- Tooling/subscription infra: GBP 0 to GBP 30

Expected early total: GBP 120 to GBP 300/month

Breakeven at GBP 7/month:

- 20 users => GBP 140 MRR
- 50 users => GBP 350 MRR
- 100 users => GBP 700 MRR

----- 7) Product Rules (Keep Focus) -----

- Never hide confidence score.
- Never output confident pricing with low detection confidence.
- Make live mode work in ≤ 6 seconds median response.
- Keep primary action always visible: Scan -> Value -> Decide.

----- 8) Immediate Next Actions (Today) -----

1. Finalize paywall and trial flow.
2. Run 20 real scans and log misses.
3. Fix top 3 accuracy failures before wider beta.
4. Prepare TestFlight metadata and submit build.

Owner: ValueVision Founder

Version date: February 9, 2026